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Ms. Beth Brown 
Remedial Project Manager 
EPA Region IV 

S 345 Courtland St., NE 
Atlanta, GA 30365 

Re: Carrier Air Conditioning Superfund Site 
Collierville, Tennessee 

g December 1993, Progress Report 
m 
d Dear Ms. Brown: 
cu 

• On behalf of the Carrier Corporation, Environmental and Safety Designs, Inc. (EnSafe) is 
ul pleased to submit the following progress report for the month of December, 1993. This 
^ report is in accordance with Section XIV of the Unilateral Administrative Order (UAO) for 
J5 Remedial Design and Remedial Action. 

H • 

u The report contains the actions and activities undertaken pursuant to the UAO at the facility 
I during the month of December, 1993. 
3 

^ If you have any questions or comments, please do not hesitate to call me at (901) 372-7962. 

Sincerely, 

Envirdnmental and Safety Designs, Inc. 

By: Darrell Richardson 
Environmental Engineer 

Enclosure 

cc: Mr. Nelson Wong, Carrier 
Mr. Merv Atwood, Bechtel 
Mr. Jordan English, TDEC 

Telephone: 901-372-7962 • Facsimile: 901-372-2454 
10663504 



DECEMBER 1993 PROGRESS REPORT 
CARRIER AIR CONDITIONING SUPERFUND SITE 

COLLIERVILLE, TENNESSEE 

1.0 INTRODUCTION 

This progress report outlines actions and activities undertaken at the facility pursuant to the 
Unilateral Administrative Order (UAO) for Remedial Design and Remedial Action (RDRA). The 
report describes all work planned for the next month and includes all plans, reports, 
deliverables, and procedures completed during the previous month. 

2.0 ACTIVITIES 

Activities completed during this period were the Main Plant Area (MPA) SVE Treatability Smdy 
performed by Transglobal Environmental Geochemistry (TEG) on December 1 and 2. Upon 
completion of the Treatability Study, a report was generated by TEG and forwarded to EnSafe. 
Upon receipt of the report, data reduction and report preparation began for the SVE Treatability 
Smdy Report and Preliminary Design Report. 

3.0 DATA 

Results of the MPA SVE Treatability Smdy are included in the Preliminary Design Report, 
scheduled for submittal to EPA on January 9, 1994. 

4.0 WORK COMPLETED 

Field SVE pilot testing for the MPA SVE Treatability Smdy was completed on schedule during 
the month of December, 1993 (December 1 and 2). 

5.0 JANUARY 1993 SCHEDULE 

Completion of the Preliminary Design Report for SVE at the MPA. The downgradient 
monitoring well installation is scheduled to begin during January and will be completed by the 
scheduled end date of February 16, 1994. 

6.0 GEP^RAL INFORMATION 

No problems or delays were encountered during December 1993 work, and no delays are 
expected during January 1994 work. 


